SIEM ENS Siemens Energy & Automation, Inc.

Gardner Transportation Systems Business Unit

GATEWAY CITIESTRAFFIC SIGNAL SYNCHRONIZATION AND BUS
SPEED IMPROVEMENT PROJECT
[-5TELEGRAPH ROAD

Progress Report #23
July 13 — Aug 16, 2002

TASK NoO. 1: PROJECT MANAGEMENT
Task No. 1.1 Project Coordination

Percent Complete Previoudly: 97%
Percent Complete this Period: 0%
Total Percent Complete To Date: 97%

No activity this period
Task No. 1.2 Attend Project Meetings

Percent Complete Previoudly: 62%
Percent Complete this Period: 4%
Total Percent Complete To Date: 67%

Siemens GTS staff attended a Progress M eeting with the County on August 8, 2002.
Task No. 1.3 Create and Maintain Project Web

Percent Complete Previoudly:
Web Site: 95%
Maintenance: 40%

Per cent Complete this Period:
Web Site: 0%
Maintenance: 0%

Total Percent Complete To Date:
Web Site: 95%
Maintenance: 40%

No activity this period.
The project web-siteis available for viewing at:

http://www.gts.sea.siemens.com

under “Projects’
Upcoming work:

Update the Web Site as heeded
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http://www.gardnersys.com/

SIEM ENS Siemens Energy & Automation, Inc.

Gardner Transportation Systems Business Unit
Task No. 1.4 Prepare Project Reports
Percent Complete Previously: 58%
Percent Completethis Period: 4%
Total Percent Complete To Date: 62%

Prepared and submitted progress report and invoice for the last period.

TASK NO. 2: STAKEHOLDERSAND OPERATIONAL OBJECTIVES
This task has been compl eted.

TASK NO. 3: REQUIREMENTSANALYSIS

TAsk No. 3.1: ATM S USER REQUIREMENTS

This task has been compl eted.

TAsk No. 3.2: ATM S FUNCTIONAL REQUIREMENTS

This task has been compl eted.

TAsSK NO. 3.3: INTEGRATION SYSTEM USER REQUIREMENTS
This task has been compl eted.

TASK NO. 3.4: INTEGRATION SYSTEM FUNCTIONAL REQUIREMENTS
This task has been compl eted.

TAsk No. 3.5: COMMUNICATION REQUIREMENTS

Thistask has been completed

TAsSKk NO. 3.6: FINAL REQUIREMENTSANALYSIS

This task has been compl eted.

TAsk No. 4: HIGH LEVEL SysTEM DESIGN
TAsKk No. 4.1: DRAFT HIGH LEVEL DESIGN REPORT

Completed Draft High Level Design Report for VDS and submitted to County on August
8, 2002. Presented report findings to the County on August 8, 2002.
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SIEM ENS Siemens Energy & Automation, Inc.

Gardner Transportation Systems Business Unit
Upcoming work:
Revise High level design report based on County’ s comments.
TASK NO.: 5: ALTERNATIVE ANALYSIS
Started work on communications aternative analysis.
Upcoming work:

» Continue work on communications alternative analysis
o Start work on ATMS dternative analysis.

TAsSK NO.: 6: RECOMMENDATIONS
Started work on LCC Site recommendations. Met with the Cities of Commerce,
Downey, La Mirada, Pico Rivera, Montebello, and Santa Fe Springs to confirm
architecture recommended in high level design report and collected information on
preferred location for LCC Sites at each City. Developed and distributed meeting
minutes.
Upcoming work:

» Continue work on the LCC Site Recommendations.
TAsK No.: 7: ATMS CONCEPTUAL DESIGN REPORT
Completed work on VDS location analysis.

Upcoming work:

* Review VDS location analysis with the County.

TAsk No.: 13: CCTV LOCATION ANALYSIS
Continued work on CCTV location analysis.

Upcoming work:
* Review CCTV location analysis with the County.

Task 15: Confirm Additional Streets

Met with the Cities to confirm additional streets to be added to the Project area. Drove
the routes to collect information on signalized intersections and number of lanes for the
additional streets. Discussed the results of discussions with the cities with the County on
August 8, 2002.
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SIEM ENS Siemens Energy & Automation, Inc.

Gardner Transportation Systems Business Unit
Upcoming work:
* Document the results of the task and submit to the County.

TASKS8TO 12, AND 14
Work has not yet started on these tasks.

Alan Clelland
Project Manager

September 9, 2002
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Siemens Energy & Automation, Inc.
Gardner Transportation Systems Business Unit

Deliverable Status as of July 3, 2002

Task

Status Anticipated Completion

Date

Task 1: Project Management

1.1 Project Coordination

On-Going

1.2 Attend Project Meetings

On-Going

1.3 Create and Maintain Web page

On-Going

1.4 Prepare Project Reports

On-Going

Travel/ODC

On-Going

Task 2: Stakeholders and Operational Objectives

2.1 Draft Operational Objectives Report

Completed

2.2 Final Operational Objectives Report

Completed

2.3 Individual City Reports

Completed

Task 3: Requirements Analysis

3.1.1 Draft ATMS User Requirements

Completed

3.1.2 Final ATMS User Requirements

Completed

3.2 ATMS Functional and Local City Control Site
Requirements

3.2.1 Draft

Completed

3.3 Integration System User Requirements

3.3.1 Draft

Completed

3.3.2 Final

Completed

3.4 Integration System Functional Requirements

3.4.1 Draft

Completed

3.5 Communications Requirements

3.5.1 Draft

Completed

3.6 Requirements Analysis Final

In-Progress April 8, 2002

Task 4: High Level System Design

4.1 High Level System Design Report

4.1.1 Draft

4.1.1.1System HLD Draft

Completed

4.1.1.2 VDS Draft

July 11, 2002

4.1.2 Final

July 31, 2002

Task 5: Alternatives Analysis

5.1 ATMS Analysis

5.1.1 Draft Systems Alternatives Analysis

September 5, 2002

5.1.2 Final Systems Alternatives Analysis

September 26, 2002

5.2CommunicationsAnalysis

5.2.1 Draft

September 19, 2002

5.2.2 Final

October 17 2002

Task 6: Recommendations

6.1 Draft

November 14, 2002

6.2 Final

December 5, 2002

Task 7:Conceptual Design Report

7.1 Draft

7.1.1 ATMS

December 26, 2002

7.1.2 Local City Control Site

January 2, 2003

7.1.3 Integration Systems

January 2, 2003
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Siemens Energy & Automation, Inc.
Gardner Transportation Systems Business Unit

Task

Status Anticipated Completion

Date

7.1.4 Communications

January 9, 2003

Task 8: Operations and Maintenance Plan

8.1 Draft

March 6, 2003

8.2 Final April 7, 2003
Task 9: Technical Operational and Institutional Issues

9.1 Draft Removed
9.2 Final Removed

Task 10: City Concurrence

10.1 Resolutions

February 27, 2003

10.2 Minutes

February 13, 2003

Task 11: Final Conceptual Desigh Report

11.1 Draft

March 6, 2003

11.2 Final

March 27, 2003

Task 12: Strategic Implementation Plan

12.1 Scope of Work

12.1.1 Draft April 10, 2003
12.1.2 Final April 22, 2003
12.2 Project Budget

12.2.1 Budget April 25, 2003
12.2.2 Cash Flow Chart April 30, 2003
12.3 Project Schedule April 10, 2003
12.4 Strategic Plan Final Report

12.4.1Draft May 2, 2003
12.4.2 Final May 20, 2003
12.4.3 Executive Summary May 26, 2003
Task 13:CCTV Location Analysis (TG Road)

13.1 Draft July 30, 2002

13.2 Final

August 30, 2002
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